

EARN Document

Title: EARN-IXI G-box Timescales  
Author(s): N.O'Reilly  
Date: 1990-10-24  
Committee: EARN-IXI  
Document: EARN-IXI DOC90-14  
Revision: 1  
Supersedes: 0  
Status: Draft  
Maintainer: N.O'Reilly  
Access: Unrestricted

-----  
Comment: This document is 132 characters wide

## 1.0 Introduction

The tasks to be performed in connecting a G-box to IXI and establishing NJE/OSI links from it to other NJE/OSI systems are identified in this document. An estimate of the time necessary for the completion of each task is given. Work plans for the achievement of this work for specific G-boxes and links are also set out here.

Configuration details and test specifications are not given in this document, but are contained in the following EARN Documents:

EARN-IXI DOC90-2 -- Description of G-box Nodes  
EARN-IXI DOC90-13 -- Test Specification for NJE/OSI

## 2.0 Tasks and Time Estimates

Section numbers refer to EARN-IXI DOC90-13.

Activity	Description	Person	lapsed
Task		Days	Time
A1	Preparation (section 3.2)		
T1.1	Upgrade to standard VMS level	2	
T1.2	Apply any software fixes for PSI, VOTS, Jnet	1	
T1.3	Plan connection to X.25 network	1	
T1.4	Obtain COSINE address	small	
T1.5	Install and configure X.25 network connection	1	
T1.6	Configure VOTS	small	
	Total for this activity	5	5+
A2	Phase 1 Per-node testing (section 3.3.1)		
T2.1	Cable verification (section 3.3.1.1)	0.5	
T2.2	Local loopback tests (sections 3.3.1.2 - .1.6)	0.5	

	Total for this activity	1	1+
A3	Phase 1 Per-link testing (section 3.3.2)		
T3.1	Plan NJE definition(s) with remote site(s)	small	
T3.2	Pre-NJE tests (sections 3.3.2.1 - .2.3)	0.5	
T3.3	NJE tests (sections 3.3.2.4 - .2.6)	0.5	
	Total for this activity	1	1+
A4	Phase 1 Report (section 3.4)		
T4.1	Write Report	1	
	Total for this activity	1	1+
A5	Phase 2 Lead Site Testing (section 4.3.1)		
T5.1	Parameter Optimization	15	25+
T5.2	Protocol and File-Handling Overhead	1	
T5.3	Transport Protocol Comparison	1	
T5.4	Develop monitoring procedures	3	
T5.5	Report	3	
	Total for this activity	23	30+
A6	Phase 2 General Testing (section 4.3.2)		
T6.1	Throughput	1	
T6.2	Reliability	2	10
T6.3	Report	1	
	Total for this activity	4	12+
A7	Phase 3 Testing (section 5)		
T8.1	Planning	2	
T8.2	Pilot Operation	2	20
T8.3	Report	1	
	Total for this activity	5	23+
A8	Phase 4 (section 6)		
T9.1	Planning	2	
T9.2	Implementation	1	
T9.2	Report	small	
	Total for this activity	3	3+

### 3.0 Work Plans

#### Legend:

Planned activity, target completion date, over-run: ----+ >>>#  
 Completed activity and completion date: ====#  
 Underrun (early completion): ====# ----+  
 Planned event or milestone: +  
 Achieved event or milestone: #

Month	September				October				November	
Monday Date	3	10	17	24	1	8	15	22	29	5
Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---

#### Meetings:

1st EARN-IXI mtg #  
 IXI-CC/APM Vienna ##  
 EARN-NOG/RPG Cairo +

Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---
-------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

#### Prepare GBGBOX (PEB/PCMC/NOR)

(T1.1) #  
 (T1.2) #  
 (T1.3 - T1.6) #

Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---
-------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

#### Test Link GB/NL (PEB/PCMC)

Phase 1 (A2 - A3) # ----+  
 Phase 2 (A5 - A6, not T5.4) -----+ >>>> >>>> >>>> >  
 Phase 3 (A7)  
 Reports # ----+ -----+ >>>> >>>> >>>> >

Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---
-------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

#### Test Link GB/IE (PEB/PCMC)

Phase 1 (A2 - A3) # ----+  
 Phase 2 (A5 - A6, not T5.4) -----+ >>>> >>>> >>>> >  
 Phase 3 (A7)  
 Reports # ----+ -----+ >>>> >>>> >>>> >

Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---
-------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

#### Prepare IEGBOX (PCMC/TW)

(T1.1) #  
 (T1.2) #  
 (T1.3 - T1.6) #

Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	45---
-------------	-------	-------	-------	-------	-------	-------	-------	-------	-------	-------

Test Link IE/GB -- see under GBGBOX

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Test Link IE/NL (PEB/PCMC/TW)

Phase 1 (A2 - A3) # +
Phase 2 (A5 - A6, not T5.4) ----- + >>>>> >>>>> >>>>> >
Phase 3 (A7)
Reports # ----- + ----- + >>>>> >>>>> >>>>> >

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Prepare NLGBOX (NOR/PCMC)

(T1.1) #
(T1.2) #
(T1.3 - T1.6) #

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Test Link NL/GB -- see under GBGBOX

Test Link NL/IE -- see under IEGBOX

Month September October November
Monday Date 3 10 17 24 1 8 15 22 29 5
Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Prepare HASEOC (NOR)

(T1.1) #
(T1.2) #

-- Datanel1 connection (NOR)

(T1.3 - T1.6) #

-- Direct IXI connection (NOR)

(T1.3 - T1.4) #
(T1.5) +> >>>>> >>>#
(T1.6) -----+

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Test link HASEOC/NLGBOX (NOR)

via IXI/SURFnet
(A2 - A4) --
(A6)
(A7)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 45---

Test link HASEOC/IEGBOX (NOR/TW)

via IXI only  
(A2 - A4) --  
(A6)  
(A7)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Test link HASEOC/GBGBOX (NOR/PCMC)  
via Datagnet1/IXI/JANET  
(A2 - A4) --  
(A6)  
(A7)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Test link HASEOC/FRGBOX (NOR/WS)  
via IXI/REUNIR  
(A2 - A4) --  
(A6)  
(A7)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Prepare FRGBOX (NOR/WS)  
(T1.1) #  
(T1.2) #  
(T1.5) #  
(T1.6) #

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Interoperability Testing (NOR/PS)  
Acceptance of OSINJE 2.01 # ----+  
Demo FRGBOX-DBNGMD22 #

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Develop Monitoring Procedures (NOR/DB/WS)  
(T5.4)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Prepare SEGBOX (NOR/AV)  
(T1.1 - T1.2) ----+  
(T1.3 - T1.5) #  
(T1.6)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Prepare CHGBOX (NOR/WS/TT)  
(T1.1 - T1.2) ----+

(T1.3 - T1.4) #  
 (T1.5)  
 (T1.6)

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Prepare NOGBOX (NOR/AV)  
 (T1.1 - T1.2) -----+

Week Number 36--- 37--- 38--- 39--- 40--- 41--- 42--- 43--- 44--- 4

Prepare ATGBOX (NOR/WS/TT)  
 (T1.1 - T1.2) -----+

Month	September				October				Nov	
Monday Date	3	10	17	24	1	8	15	22	29	5
Week Number	36---	37---	38---	39---	40---	41---	42---	43---	44---	4