

EARN EXEC

Revised OSI transition plan - for approval.

issued by  
D Jennings  
February 7, 1989

-----  
Although the OSI Transition is progressing rather slowly, it is progressing. I will send an update to the EXEC later this week.

The original plan has been overtaken by the delays we have experienced. This revised plan is in 3 phases, and tries to maintain the essential points agreed by the Board at Tel Aviv. This revised plan will be sent to the BOD when approved by the EXEC.

I would welcome your comments. The phasing is somewhat different from that presented to the Board, but the essential mandate from the Board is achieved i.e. to make progress, but not to spend EARN money until we see how the transition progresses. In addition, since the timing and impact of the MDNS pilot remains unknown, it is unreasonable to continue to delay the EARN plans.

Revised Plan:

Phase 1:

1.1 X.25 Backbone

1.1.1 Install X.25 switches

1.1.2 Test X.25 switch on temporary lines

1.1.3 Order 64 Kb Lines

1.1.4 Install 64 Kb Lines

1.1.5 Test X.25 switches on 64 Kb lines

N.B. The 64 Kb lines are paid for in this phase by DEC. No financial commitment is required of EARN until this phase 1.1 is complete. Most importantly, EARN will lose the further DEC money if no progress is made.

1.2 NJE/OSI

- 1.2.1 Install initial G-Boxes
- 1.2.2 Install NJE/OSI on G-Boxes
- 1.2.3 Test G-Box NJE/OSI interoperation
- 1.2.4 Install HJE/OSI on E-Boxes
- 1.2.5 Test NJE/OSI interoperation on G-Boxes and E-Boxes

Phase 2.

2.1 X.25

- 2.1.1 Switch over to X.25 Backbone
- 2.1.2 Terminate existing lines between backbone sites
- 2.1.3 Apply funding from existing lines to 64Kb backbone

2.2 NJE/OSI

- 2.2.1 Switch backbone traffic to NJE/OSI  
(actually occurs in parallel with 2.1.1 )

Phase 3.

- 3.1 X.25 connections to other networks  
(Eunet, HEPNET, National networks, MDNS, etc.)
- 3.2 Extend NJE/OSI network
- 3.3 Introduce test X.400
- 3.4 Plan FTAM tests
- 3.5 Introduce gateway between existing mail and X.400
- 3.6 Investigate X.400 support for LISTSERV and NETSERV
- 3.7 Investigate X.500 services

N.B. Phase 3 is still only an outline, and details have to be discussed.