

EARN EXECUTIVE

Austrian proposal for a transition
Phases 1 and 2 approved July 6/7, 1989.

issued by
D Jennings
June 12, 1989

This is a mail message from Wilfried Maschtera to Dennis Jennings.

In Crete we agreed that we will have 3 phases.

Phase 1: splitting of the line
transfer of the curreent traffic between the to IBM-backbones
to the splitted line
connection of the g-box to the NT-Switch at CERN directly
using the splitted line

Phase 2: Test of the connection

Phase 3: installation of an X.25-Switch at Linz (I hope this will
occur
earlier)
connection with the switch at CERN (gateway x.25 from NT must
be
available)
test of this connection.